COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 21/ 2021

ESTI MATE SUMVARY 09:39: 15
CONTI D: C23006 ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 23006- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 114.5 DAYS TI ME ALLOW 125 WORK DAYS
SH 101 (MP 19.35) (M 19.98) PERCENT TI ME: 91. 60 ORI G TI ME ALLOW 125 WORK DAYS

PRQIECT NO BR101A- 004
M 24- AA & M 24-1A BRI DGE REPLACEMENT SH 101

NAME OF ROAD:
PRQIECT COUNTI ES: BENT

CONTRACTOR:
Lobato Construction, LLC PAY PERI OD ENDI NG 06/ 21/ 2021 DATE TI ME STARTED 09/30/2020
1333 West 120th Avenue, Suite 110 DATE LET 08/ 27/ 2020 DATE WORK BEGAN 11/ 02/ 2020
DATE AWARDED 09/ 10/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/30/2020 DATE ACCEPTED
West i nst er CO 802234 (720)775-4886 DATE NOTI CE TO PROCEED 09/ 30/ 2020
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 2,204, 944.27 PARTI Cl PATI NG $ 63, 000. 00 $ 0.00
AWARD PRQIECT AM: $ 2,200,000.00 NON- PARTI Cl PATI NG 1,901, 937.54 84,828. 48
PERCENT COVPLETE: 89. 129% TOTAL EARNI NGS 1, 964, 937. 54 84,828.48
FUNDS AVAI LABLE: $ 240, 006. 73 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 1, 964, 937. 54 84, 828. 48
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 33, 000. 00 0.00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 1,931, 937. 54 84, 828. 48

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 1,931, 937. 54 84, 828. 48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 84,828.48

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00220

202- 00240

202- 00250

202- 00810

202- 01000

202- 04002

203- 00010

203- 01500

203- 01510

203- 01550

C23006

23006- BI D
BR101A- 004

| TEM
DESCRI PTI ON

ROADVWAY M 24- AA

Renoval of Delineator

*Renoval

of Asphalt Mat

*Renoval

of Asphalt Mat (Pl aning)

Renoval

of Paverent Marking

Renoval

of Ground Sign

of Fence

*Renoval

Clean Cul vert

*Uncl assi fi ed Excavation (Conplete In Place)

*Bl adi ng

*Backhoe

*Dozi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
5. 000
EACH
30. 00000
1, 393. 000
sy
6. 90000
844. 000
5%
5. 20000
1, 459. 000
SF
4. 30000
4.000
EACH
34. 00000
1, 181. 000
LF
2. 50000
0. 000
EACH
1, 860. 00000
648. 000
cy
19. 00000
10. 000
HOUR
160. 00000
10. 000
HOUR
140. 00000
10. 000
HOUR

160. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

5. 000
0. 000
5. 000

1,393
0. 000
000

000

1,393

844.000
0. 000

844. 000

. 400
0. 000
. 400

4.000
0. 000
4.000

1, 181.
0. 000
000

000

1,181.

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 21/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:39: 15

AMOUNT

150.

9, 611.

4,388

573.

136.

2,952

12,312

00

70

80

62

00

50

.00

00

.00

.00

.00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23006- BI D ESTI MATE RUN 06/ 21/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO 0008 09: 39: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY M 24- AA

0060 207-00205 *Topsoi | 913. 000 101. 000
cY 159. 000 1,017.60
6. 40000 260. 000 1, 664. 00
0065 207-00210 *St ockpi | e Topsoi l 260. 000 101. 000
cY 159. 000 842.70
5. 30000 260. 000 1,378.00
0070 208-00007 *Erosi on Log Type 2 (8 Inch) 649. 000 649. 000
LF 0. 000 0.00
3.50000 649. 000 2,271.50
0075 208-00020 *Silt Fence 1, 283. 000 1, 283. 000
LF 0. 000 0. 00
1. 50000 1, 283. 000 1,924.50
0080 208-00041 Rock Check Dam 0. 000 0. 000
EACH 0. 000 0.00
530. 00000 0. 000 0. 00
0085 208-00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1.000 1, 000. 00
0090 208-00070 Vehi cl e Tracki ng Pad 1.000 1.000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
0095 208-00103 Renoval and Di sposal of Sedinment (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
52. 00000 0. 000 0.00
0100 208-00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi ment Renoval ) 10. 000 5. 000
HOUR 0. 000 0. 00
120. 00000 5. 000 600. 00
0110 208-00107 Renoval of Trash 5. 000 0. 000
HOUR 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23006- BI D ESTI MATE RUN 06/ 21/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO 0008 09: 39: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY M 24- AA

0115 208-00207  Erosion Control Managenent 40. 000 15. 000
DAY 1.000 25.00
25. 00000 16. 000 400. 00
0120 210-01000 *Reset Fence 1, 181. 000 0. 000
LF 0. 000 0. 00
4.90000 0. 000 0. 00
0125 212-00006 *Seeding (Native) 1.210 0. 000
ACRE 0. 000 0. 00
1, 440. 00000 0. 000 0. 00
0130 212-00032 *Soi | Conditioning 1.210 0. 000
ACRE 0. 000 0. 00
4,670. 00000 0. 000 0. 00
0135 213-00002 *Mul ching (Weed Free Hay) 1.210 0. 000
ACRE 0. 000 0. 00
1, 270. 00000 0. 000 0. 00
0140 213-00061 *Mul ch Tackifier 242.000 0. 000
LB 0. 000 0. 00
2.70000 0. 000 0. 00
0145 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 804. 000 0. 000
Cl ass
Sy 0. 000 0. 00
3. 60000 0. 000 0. 00
0150 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 240-00020 Netting 0. 000 0. 000
5% 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 304- 06007 *Aggregate Base Course (Class 6) 510. 000 510. 000
cY 0. 000 0. 00
71. 00000 510. 000 36, 210. 00
0165 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 25. 640 25. 640
TON 0. 000 0. 00

270. 00000 25. 640 6,922. 80



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23006- BI D ESTI MATE RUN 06/ 21/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO 0008 09: 39: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY M 24- AA

0170 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 220. 600 220. 600
TON 0. 000 0.00
180. 00000 220. 600 39, 708. 00
0175 411-10255 *Emul si fied Asphalt (Sl ow Setting) 255. 000 255. 000
GAL 0. 000 0. 00
11. 00000 255. 000 2, 805. 00
0180 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 812. 000 800. 000
LF 12. 000 540. 00
45. 00000 812. 000 36, 540. 00
0185 606- 02003 *End Anchorage (Nonfl ared) 4. 000 4. 000
EACH 0. 000 0. 00
2,980. 00000 4.000 11, 920. 00
0190 607-00000  *Line Post 73. 000 0. 000
EACH 0. 000 0.00
13. 00000 0. 000 0. 00
0195 607-00010 *Corner and Line Brace Post 5. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0200 607-01000 *Fence Barbed Wre with Metal Posts 1, 315. 000 1, 315. 000
LF 0. 000 0.00
4.70000 1, 315. 000 6, 180. 50
0205 609-60011 Curb Type 6 (Section M 82. 000 82. 000
LF 0. 000 0. 00
27.00000 82. 000 2,214.00
0210 612-00001 Del i neator (Type I) 14.000 14. 000
EACH 0. 000 0.00
26. 00000 14. 000 364. 00
0215 612-00003 Del i neator (Type I11) 2.000 2.000
EACH 0. 000 0. 00
30. 00000 2.000 60. 00
0220 621-00425 * Det our 0. 500 0. 400
LS 0.100 36, 221. 89

362, 218. 90000 0.500 181, 109. 45



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23006- BI D ESTI MATE RUN 06/ 21/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO 0008 09: 39: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY M 24- AA

0225 625-00000 *Construction Surveying 0. 500 0. 340
LS 0. 000 0.00
21, 000. 00000 0. 340 7,140. 00
0230 626- 00000 *Mobi | i zat i on 0. 500 0. 450
LS 0. 000 0. 00
220, 000. 00000 0. 450 99, 000. 00
0235 626-01114  *Public Information Managenent (Tier V) 161. 000 114. 000
DAY 11. 000 385. 00
35. 00000 125. 000 4,375. 00
0240 627-00013 Paverment Marking Paint (H gh Build) 59. 000 36. 500
GAL 0. 000 0. 00
120. 00000 36. 500 4, 380. 00
0245 630-00000  *Fl aggi ng 50. 000 34. 500
HOUR 0. 000 0. 00
22.00000 34.500 759. 00
0250 630- 00007 *Traffic Control Inspection 124. 000 99. 000
DAY 11.000 2, 860. 00
260. 00000 110. 000 28, 600. 00
0255 630-00012 *Traffic Control Management 10. 000 4. 000
DAY 0. 000 0. 00
430. 00000 4. 000 1, 720. 00
0260 630- 80002 *Fl ashi ng Beacon (Sol ar) 2.000 0. 900
EACH 0. 000 0. 00
540. 00000 0. 900 486. 00
0265 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 3. 600
EACH 0. 000 0.00
43. 00000 3. 600 154. 80
0270 630-80341  *Construction Traffic Sign (Panel Size A) 17. 000 15. 300
EACH 0. 000 0. 00
5. 40000 15. 300 82.62
0275 630-80342  *Construction Traffic Sign (Panel Size B) 24. 000 17.100
EACH 0. 000 0. 00

5. 40000 17. 100 92. 34



CONTI D:

PREV QTY/

ROADVWAY M 24- AA

CAT NO0200

0280 630-80355

0285

630- 80360

0290

630- 80363

0295

630- 80380

0300

630- 86810

0305

700- 70010

0310

700- 70016

0315

700- 70019

0320

700- 70025

0325

700-70111

0330 700-70380

C23006

BR101A- 004

23006-BI D

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Traffic Cone

*Traffic Signal

(Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Asphalt Cenent

Cost Adj ust nent

F/' A Quality Incentive Paynent

Project First Program

F/ A Erosion Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
4, 000. 00000
50. 000
EACH
8. 20000
15. 000
EACH
10. 00000
100. 000
EACH
1. 00000
1. 000
EACH

50, 000. 00000

20, 000. 000

F A
1. 00000
4,851.570

F A
1. 00000
10, 000. 000

F A
1. 00000
24, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
0. 000

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

39.

26.

4, 848.
. 300
4, 851.

-18, 583.
0.
-18, 583.

. 900
. 000
. 900

600

. 000
39.

600

. 000
. 000
. 000

100

. 000
26.

100

. 900
. 000
. 900

. 000
. 000
. 000

270

570

. 000
. 000
. 000

970
000
970

. 000
. 000
. 000

. 000
. 000
. 000
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.00

.00

.00

.00

.00

.00

.30

.00

.00

.00

.00

09:39: 15

AMOUNT

3, 600.

324.

26.

45, 000.

4, 851.

-18, 583.

00

72

.00

10

00

.00

57

.00

97

.00

.00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23006- BI D ESTI MATE RUN 06/ 21/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO 0008 09: 39: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY M 24- AA

0720 900- 00007 Added Item (Each)/ Non Standard Gate 4.000 0. 000
EACH 0. 000 0. 00
2,165. 00000 0. 000 0. 00
0730 403-34771 HVA (G SX) (75) (PG 76-28) Asphalt used for Str. 532. 700 532. 700
M 2a-AA TON 0. 000 0. 00
180. 00000 532. 700 95, 886. 00
0740 900-00006 Added Item (Dol lar)/ General Contract Fine 0. 000 -220. 000
DOL 0. 000 0. 00
1. 00000 -220. 000 -220.00

CAT 0200 CURRENT AMI $  797,745.12$ 41,895.49% 642,570.55
CAT NO0201 ROADVWAY M 24-1A

0335 202-00090 Renoval of Delineator 4.000 4.000
EACH 0. 000 0. 00
30. 00000 4.000 120. 00
0340 202-00220 *Renmpval of Asphalt Mat 1, 343. 000 1, 343. 000
5% 0. 000 0.00
6. 90000 1, 343. 000 9, 266. 70
0345 202-00240 *Rermoval of Asphalt Mat (Pl aning) 804. 000 804. 000
SY 0. 000 0. 00
5. 20000 804. 000 4,180. 80
0350 202-00250 Renoval of Pavement Marking 1, 030. 000 113. 400
SF 0. 000 0. 00
4.30000 113. 400 487. 62
0355 202-00810 Renoval of Ground Sign 4.000 4. 000
EACH 0. 000 0. 00
34. 00000 4.000 136. 00
0360 202-01000 *Renobval of Fence 986. 000 986. 000
LF 0. 000 0.00
2.50000 986. 000 2,465. 00
0365 203-00010  *Uncl assified Excavation (Conplete In Place) 742.000 604. 000
cY 11. 000 209. 00

19. 00000 615. 000 11, 685. 00



CONTI D

PREV QTY/

ROADVWAY M 24-1A

CAT NO0201

0370 203-01500

0375

203- 01510

0380

203- 01550

0385

207- 00205

0390

207- 00210

0395

208- 00007

0400

208- 00020

0405

208- 00041

0410

208- 00045

0415

208- 00070

0420 208-00103

C23006

23006-BI D
BR101A- 004

| TEM
DESCRI PTI ON

*Bl adi ng

*Backhoe

*Dozi ng

*Topsoi |

*St ockpi | e Topsoi |

*Erosion Log Type 2 (8 Inch)

*Silt Fence

Rock Check Dam

Concrete Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi nent

Renoval

and Di sposal (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
HOUR
160. 00000
10. 000
HOUR
140. 00000
10. 000
HOUR
160. 00000
839. 000
cy
6. 40000
251. 000
cy
5. 30000
854. 000
LF
3. 50000
907. 000
LF
1. 50000
0. 000
EACH
530. 00000
1. 000
EACH
1, 000. 00000
1. 000
EACH
1, 500. 00000
10. 000
HOUR

52. 00000

QrY TH'S PERI OD
QTY TO DATE

854

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
854

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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851.

704

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:39: 15

AMOUNT

1,606

1, 330

2,989

1, 360

1, 000

1,500

.00

.00

.00

40

30

00

50

.00

00

00

.00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23006- BI D ESTI MATE RUN 06/ 21/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO 0008 09: 39: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADVWAY M 24-1A

0425 208-00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0430 208-00106 Sweepi ng (Sedi ment Renoval ) 10. 000 5. 000
HOUR 0. 000 0. 00
120. 00000 5. 000 600. 00
0435 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0440 208-00207 Erosi on Control Managenent 40. 000 13. 000
DAY 2.000 50. 00
25. 00000 15. 000 375.00
0445 210-01000 *Reset Fence 986. 000 0. 000
LF 0. 000 0. 00
4.90000 0. 000 0. 00
0450 212-00006 *Seeding (Native) 1. 090 0. 000
ACRE 0. 000 0. 00
1, 440. 00000 0. 000 0. 00
0455 212-00032 *Soi | Condi tioning 1.090 0. 000
ACRE 0. 000 0. 00
4,670. 00000 0. 000 0. 00
0460 213-00002 *Mul ching (Weed Free Hay) 1. 090 0. 000
ACRE 0. 000 0. 00
1, 270. 00000 0. 000 0. 00
0465 213-00061 *Mul ch Tacki fier 218. 000 0. 000
LB 0. 000 0. 00
2.70000 0. 000 0. 00
0470 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 756. 000 0. 000
Cl ass
SY 0. 000 0. 00
3. 60000 0. 000 0. 00
0475 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23006- BI D ESTI MATE RUN 06/ 21/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO 0008 09: 39: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADVWAY M 24-1A

0480 240- 00020 Netting 0. 000 0. 000
Sy 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 304- 06007 *Aggregate Base Course (Class 6) 488. 000 357. 000
cY 0. 000 0. 00
71. 00000 357. 000 25, 347. 00
0490 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 315. 620 315. 620
TON 0. 000 0. 00
180. 00000 315. 620 56, 811. 60
0495 411-10255 *Emul si fied Asphalt (Sl ow Setting) 256. 000 256. 000
GAL 0. 000 0. 00
11. 00000 256. 000 2,816. 00
0500 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 763. 000 750. 000
LF 13. 000 585. 00
45. 00000 763. 000 34, 335.00
0505 606- 02003 *End Anchorage (Nonfl ared) 4. 000 4. 000
EACH 0. 000 0. 00
2,980. 00000 4. 000 11, 920. 00
0510 607-00000 *Li ne Post 61. 000 0. 000
EACH 0. 000 0. 00
13. 00000 0. 000 0. 00
0515 607-00010 *Corner and Line Brace Post 5. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0520 607-01000 *Fence Barbed Wre with Metal Posts 1, 145. 000 1, 089. 000
LF 0. 000 0. 00
4.70000 1, 089. 000 5,118. 30
0525 609-60011 Curb Type 6 (Section M 85. 000 85. 000
LF 0. 000 0. 00
27.00000 85. 000 2,295.00
0530 612-00001 Del i neator (Type I) 16. 000 7.000
EACH 9. 000 234.00

26. 00000 16. 000 416. 00



CONTI D

ROADVWAY M 24-1A

CAT NO0201

0535 612-00003

0540

621- 00425

0545

625- 00000

0550

626- 00000

0555

626-01114

0560

627-00013

0565

630- 00000

0570

630- 00007

0575

630- 00012

0580

630- 80002

0585 630-80335

C23006

23006-BI D
BR101A- 004

| TEM
DESCRI PTI ON

Del i neator (Type I11)

*Det our

*Construction Surveying

*Mobi | i zati on

*Public Information Managenent (Tier V)
Pavenent Marking Paint (H gh Build)
*Fl aggi ng

*Traffic Control Inspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Sol ar)

*Barricade (Type 3 MA) (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

2.000

30. 00000

0.500

362, 218. 90000

0. 500

LS
21, 000. 00000
0.500

LS

220, 000. 00000

161. 000
DAY
35. 00000
47.000
GAL
120. 00000
50. 000
HOUR
22. 00000
124. 000
DAY
260. 00000
10. 000
DAY
430. 00000
2.000
EACH
540. 00000
4.000
EACH

43. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 400
0. 100
0. 500

0. 350
0. 000
0.350

0. 450
0. 000
0. 450

114. 000
10. 000
124. 000

36. 500
0. 000
36. 500

33. 500
0. 000
33.500

99. 000
10. 000
109. 000

4.000
0. 000
4.000

0. 900
0. 000
0. 900

3. 600
0. 000
3. 600
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ESTI MATE RUN 06/ 21/ 2021

36, 221.

350.

2,600

.00

89

.00

.00

00

.00

.00

00

.00

.00

.00

09:39: 15

AMOUNT

60.

181, 109

7,350

99, 000

4, 340

4,380

737.

28, 340

1, 720.

486.

154.

00

45

00

00

00

00

00

00

00

00

80



CONTI D:

CAT NO0201

0590 630-80341

0595

630- 80342

0600

630- 80355

0605

630- 80360

0610

630- 80363

0615

630- 80380

0620

630- 86810

0735 403-34771

CAT NO0300

0625 202- 00400

0630 206- 00000

C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
23006- BI D ESTI MATE RUN 06/ 21/ 2021
BR101A- 004 ESTI MATE NO 0008 09: 39: 15
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
ROADVWAY M 24-1A
*Construction Traffic Sign (Panel Size A 17. 000 15. 300
EACH 0. 000 0. 00
5. 40000 15. 300 82.62
*Construction Traffic Sign (Panel Size B) 24.000 16. 200
EACH 0. 000 0. 00
5. 40000 16. 200 87. 48
*Portabl e Message Sign Panel 2.000 0. 900
EACH 0. 000 0. 00
4,000. 00000 0. 900 3, 600. 00
*Drum Channel i zi ng Device 50. 000 39. 600
EACH 0. 000 0. 00
8. 20000 39. 600 324.72
*Drum Channel i zi ng Device (Wth Light) (Flashing) 15. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
*Traffic Cone 100. 000 25. 200
EACH 0. 000 0. 00
1. 00000 25. 200 25.20
*Traffic Signal (Tenporary) 1. 000 0. 900
EACH 0. 000 0. 00
50, 000. 00000 0. 900 45, 000. 00
HVA (G SX) (75) (PG 76-28) Asphalt used for Str. 532. 700 532. 700
M 24-1A
TON 0. 000 0. 00
180. 00000 532. 700 95, 886. 00
CAT 0201 CURRENT AMT $ 731,320.65 % 41,805.99 % 650, 844. 49
STRUCTURE M 24- AA
*Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
*Structure Excavation 145. 000 145. 000
cY 0. 000 0. 00
27. 00000 145. 000 3, 915. 00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 23006- BI D ESTI MATE RUN 06/ 21/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO 0008 09: 39: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE M 24- AA

0635 206-00100  *Structure Backfill (Cass 1) 228. 000 228. 000
cY 0. 000 0.00
66. 00000 228. 000 15, 048. 00
0640 420-00102 *Geotextile (Erosion Control) (Cl ass 1) 164. 000 164. 000
SY 0. 000 0. 00
8. 50000 164. 000 1, 394. 00
0645 506- 00005 *Ri prap 104. 000 104. 000
Sy 0. 000 0.00
72.00000 104. 000 7,488. 00
0650 515-00120 Wat er proofi ng (Menbrane) 214.000 214.000
SY 0. 000 0. 00
31. 00000 214.000 6, 634. 00
0655 601-03030 *Concrete Class D (Box Cul vert) 186. 000 186. 000
cY 0. 000 0. 00
900. 00000 186. 000 167, 400. 00
0660 602-00020 *Rei nforcing Steel (Epoxy Coated) 44, 400. 000 44, 400. 000
LB 0. 000 0. 00
1. 50000 44, 400. 000 66, 600. 00
0725 900-00006 Added Item (Dollar)/ Concrete Strength Price Reduction 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 313,479.00 % 0.00$% 313,479.00

CAT NO0301 STRUCTURE M 24-1A

0665 202-00400 *Rermoval of Bridge 1. 000 1. 000
EACH 0. 000 0.00
45, 000. 00000 1. 000 45, 000. 00
0670 206-00000 *Structure Excavation 150. 000 150. 000
cY 0. 000 0.00
27. 00000 150. 000 4, 050. 00
0675 206-00100 *Structure Backfill (Cass 1) 135. 000 69. 000
cY 0. 000 0.00

66. 00000 69. 000 4, 554. 00



CONTI D: C23006 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 23006- BI D ESTI MATE RUN 06/ 21/ 2021
PRQJECT: BR101A- 004 ESTI MATE NO 0008 09: 39: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE M 24-1A

0680 420-00102 *Geotextile (Erosion Control) (Class 1) 175. 000 161. 000
SY 14.000 119. 00
8. 50000 175. 000 1, 487.50
0685 506- 00005 *Ri prap 101. 000 87.000
Sy 14.000 1, 008. 00
72.00000 101. 000 7,272.00
0690 515-00120  \Waterproofing (Menbrane) 180. 000 180. 000
5% 0. 000 0.00
31. 00000 180. 000 5, 580. 00
0695 601-03030 *Concrete C ass D (Box Cul vert) 187. 500 187. 500
cY 0. 000 0. 00
900. 00000 187. 500 168, 750. 00
0700 602-00020 *Reinforcing Steel (Epoxy Coated) 38, 900. 000 38, 900. 000
LB 0. 000 0.00
1. 50000 38, 900. 000 58, 350. 00
CAT 0301 CURRENT AMT $ 299,399.50 % 1,127.00% 295, 043.50

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0705 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0710 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0715 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400 CURRENT AMT $ 63, 000.00 $ 0.00% 63, 000. 00

PROJECT TOTAL CURRENT AMI $ 2,204,944.27 % 84,828.48 % 1,964, 937. 54



